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STAGE 2
CLOSE EB IL 13 PASSING LANE AND LT. TURN LANE.
WB IL 13 LT. TURN LANE REMAINS CLOSED.

OPEN SOUTH DIVISION STREET TO RIGHT IN / RIGHT OUT OFF OF IL 13.
SHIFT BOTH WB IL 13 LANES TO THE NORTH BY 3.

LIMIT TRAFFIC ON NORTH DIVISION TO RIGHT IN / RIGHT OUT OFF OF IL 13.
REMOVE EXISTING PAVEMENT AND CONSTRUCT NEW PCC PAVEMENT AS CROSS HATCHED.

REMOVE EXISTING BITUMINOUS SHOULDER AS SHOWN AND CONSTRUCT NEW BITUMINOUS
SHOULDER.
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PAVEMENT MARKING TAPE, TYPE III SPECIAL

4" - YELLOW SOLID STA. 457+00 TO STA. 469+35 (EB IL 13)
REMOVE MARKINGS AT END OF STAGE 2
WORK ZONE PAVEMENT MARKING REMOVAL

STAGE 2
SHEET 1 OF 3

STAGING PLAN IL 13 AND DIVISION STREET - STAGE 2




